Levin-Richmond Terminal Corporation

o 402 Wright Avenue, Richmond, California 94804
rara Tel. (5102324422 / Fax. (S10) 2360129 930 1544 %

September 17, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.34

Dear Mr. Vesperman:

On September 16, 1999, PES Environmental submitted the Report Requesting Certification of Completion of
Upland Cap Installation for EPA’s comments. EPA’s review and approval of the revised Draft Operations and
Maintenance Plan remains as an open item.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy 7
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

August 19, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.33

Dear Mr. Vesperman:

PES Environmental continues to draft the Remedial Action Report and the Operations and Maintenance Plan for
EPA’s comments. Both documents are expected to be completed within the next few weeks.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy Gj’
Project Coordinator

ce: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

Z 402 Wright Avenue, Richmond, California 94804
A Tel. (510) 232-4422 / Fax. (510) 236-0129

LRTC

July 19, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.32

Dear Mr. Vesperman:

Construction of the revised layout design for the interceptor located area “E” has been completed.. PES
Environmental is drafting the Remedial Action Report and the Operations and Maintenance for EPA’s comiments.

This submittal is made to comnply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

AU

Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

June 15, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.31

Dear Mr. Vesperman:

Construction of the revised layout design for the interceptor continued in May. DECON is the contractor performing
the excavating and PRIMECON is forming and constructing the interceptor. This work is expected to be completed
by late June. PES Environmental contracted engineering design surveyors to develop the “as built” drawings.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

G

Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

L;;c 402 Wright Avenue, Richmond, California 94804
| o Tel. (510) 232-4422 / Fax. (510) 236-0129

May 19, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.30

Dear Mr. Vesperman:

Construction of the revised layout design for the interceptor commenced during the week of April 12, 1999. DECON
is the contractor performing the excavating and PRIMECON is forming and constructing the interceptor. Some
delays occurred and additional shear wall pilings were installed. This work is expected to be completed by mid

June.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy

Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

April 19, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthome Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.29

Dear Mr. Vesperman:

During the month of March 1999, the layout design of the interceptor and drainage lines in Area “E has been
modified due to structural concerns of the previous planned location. Construction commenced during the week
of April 12, 1999 and is planned for completion by May 7, 1999. DECON is the conlractor selected for excavating
and PRIMECON for forming and constructing the interceptor. The previous excavations will receive an engineered
fill and concrete cap.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy j)
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



21— OORYG

Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
) Tel. (510) 232-4422 / Fax. (510) 236-0129

LRTC

March 19, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.28

Dear Mr. Vesperman:

During the month of February 1999, LRTC personnel continued railroad track repairs in the transition between
Areas “B” and “C”. Minor railroad construction has been undertaken during the testing period for previous railroad
repairs. Approximately 200 tons of site excavated material from railroad construction was disposed at ECDC’s site

in Columbia Junction, UT.

Reconstruction of the interceptor and drainage lines in Area “E has not proceeded as expected. Contractor,
Primecon made a mistake by saw cutting into the containment pad due not correctly aligning a drainage line from
the correct drop inlet to the interceptor. The concrete excavation was repaired and the drainage alignment was
modified. Subsequently, in early March the excavation for the interceptor resulted in structural concerns to the extent
that the location of the interceptor is being redesigned and construction is expected to commence during the week
of April 5, 1999 and be completed by April 23, 1999. Prime has made repairs to the curbs on the concrete pads as
discussed with you on the site walk of January 28, 1999.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy j

Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



A Levin-Richmond Terminal Corporation

TS 402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

February 18, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.27

Dear Mr. Vesperman:

During the month of January 1999, LRTC personnel continued railroad track repairs in the transition between Areas
“B” and “C”. The schedule for completion of railroad construction has been interrupted due testing of railroad
repairs. Prime-Con Corporation was awarded the contract to reconstruct the interceptor and drainage lines in Area
“E”. This work commenced during the week of February 8, 1999 and requires approximately three weeks to
complete, weather permitting. They will also make repairs to the curbs on the concrete pads as discussed with you
on the site walk of January 28, 1999. LRTC received approval from the City of Richmond to empty approximately
13,000 gallons of water originating from excavations during the project and stored in Baker Tanks, into the City

sanitary sewer system.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

%ﬁc 59 705
Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

b 402 Wright Avenue, Richmond, California 94804
Ay Tel. (510) 232-4422 / Fax. (510) 236-0129

January 14, 1999

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.26

Dear Mr. Vesperman:

During the month of December 1998, R. Bernt & Sons completed the concrete cap sections in for Area “B” and the
reconstruction of all curbs to the heights called out in the plans. R. Bernt & Sons have completed all of their work
on site and any additional concrete work will be awarded to other contractors. Prime-Con Corporation completed
raising the heights for three interceptors and will construct light poles foundations in Area “B”. LRTC personnel
continued railroad track repairs in the transition between Areas “B” and “C”. The schedule for completion of
railroad construction has been interrupted due to operations activities at LRTC and testing of railroad repairs. Bids
have been received from DECON Environmental and Prime-Con Corporation to reconstruct the interceptor and
drainage lines in Area “E”. This work is expected to commence during the week of February 8, 1999 and require
approximately three weeks to complete.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,
%‘% Tk
Mike McCoy RN
Project Coordinator A e e lysaf)
(% \fc‘c‘.&__ e G C ¥
cc: Gary Levin C ol 728

Keith Howard Repavt O £
Bill Frizzell (\__QL_#-L /0 L* L Dent
O 4 F AUy
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SFUND RECORDS CTR
3737-00896

A Levin-Richmond Terminal Corporation

o4 402 Wright Avenue, Richmond, California 94804
7~ Tel. (510) 232-4422 / Fax. (510) 236-0129

December 12, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.25

Dear Mr. Vesperman:

During the month of November1998, R. Bernt & Sons completed the concrete cap for Areas "A". The remaining
work for Bernt entails capping areas adjacent railroad track construction and completing curbs. Prime-Con
Corporation completed construction of the locomotive inspection pit in Area “B”. They have also been selected as
the contractor for raising the heights for three interceptors and for constructing light poles foundations in Area “B”.
A Tideflex Check Valve was installed on Interceptor #5 at the head of the Lauritzen Channel, to prevent backflow
of water and debris into the interceptor during high tides. LRTC personnel are making railroad track repairs in the
transition between Areas “B” and “C”. Bids have been requested from DECON Environmental and Prime-Con
Corporation to reconstruct the interceptor and drainage lines in Area “E”. This work is expected to commence
during the week of January 4, 1999 and require approximately three weeks to complete.

This submittal is made to comply with paragraph 28 of the Consent Decree. written monthly progress reports.

Regards,

Mike McCoy ?
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

November 12, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.24

Dear Mr. Vesperman:

During the month of October 1998, R. Bernt & Sons completed the majority of the concrete cap for Areas "B" &
“C”. Area“A” was compacted and prepared for capping following removal of a sunken navigational hazard at the
head of the Lauritzen Channel. Prime-Con Corporation was selected to construct the locomotive inspection pit
in Area “B” and commenced construction. A Tideflex Check Valve was ordered for Interceptor #5 at the head of
the Lauritzen Channel, to prevent backflow of water and debris into the interceptor during high tides. LRTC
personnel commenced railroad track repairs in the transition between Areas “B” and “C”.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

o
Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

October 12, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Dear Dick:

Enclosed are the written monthly progress reports, numbered 19 through 23. I have attached DECON's Daily Work
Tickets from July 7, through September 29, 1998. PES Environmental will send copies of the Daily Progress
Reports to you directly.

Thank you for the advice on handling this matter.

Regards,

Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Biil Frizzell



AN A_  Levin-Richmond Terminal Corporation

X 402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

October 12, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.23

Dear Mr. Vesperman:

DECON Environmental Services, Inc, completed excavation and drainage work for the site on September 29, 1998.
Off site disposal of approximately 500 tons of "contaminated” soils and concrete were transported via railroad to
EPDC's disposal site in Carbon County, Utah. PES Environmental, Inc. reported changes to the design plans
including; changes to the cap in proximity of rail lines, Area "E" interceptor and out fall piping, assessment of tidal
backflow into drain system, gravel capping at the west edge of a portion of Area "C", Area "F" rail maintenance,
edge details at embankment / Upland transition, Area "A" fill height, underground stroage takn removal and waste
management activities, and other mnor changes to the plans (see letter dated September 22, 1998). R. Bernt & Sons
completed pouring the concrete cap for Area "D" on October 1, 1998.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

= i /4

Mike McCoy
Project Coordinator

ce: Gary Levin
Keith Howard
Bill Fnizzell



o S : : L.
\\\ Levin-Richmond Terminal Corporation
= 402 Wright Avenue, Richmond, California 94804
_ Tel. (510) 232-4422 / Fax. (510) 236-0129

September 4, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.22

Dear Mr. Vesperman:

DECON Environmental Services, Inc. continued excavations, installing pipelines and slurry filling the drainage for
Area "A", "B" and "C". Located an underground tank in the swale area between Area "C" & "D". Notified USEPA
and Contra Costa County Department of Health & Services and proceeded with tank disposal. PES Environmental,
Inc. reported the results for soil samples collected from the material excavated for the Area "C" interceptor. The
maximum total organochlorine pesticide concentration was 29 mg/kg. Four interceptors were placed in the
excavation pits and set with a concrete slurry. R. Bernt & Sons commenced pouring the concrete cap for Area "D"
and completed approximately 30% of the area by the end of the month.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.
Regards,

Mike McCoy f

Project Coordinator

cc. Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

e 402 Wright Avenue, Richmond, California 94804
aval Tel. (510) 232-4422 / Fax. (510) 236-0129

August 4, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.21

Dear Mr. Vesperman:

A site kick-off meeting was held at Levin-Richmond Terminal Corporation on July 6, 1998 with Levin, USEPA,
PES Enviromental, Inc., and DECON Environmental Services, Inc. DECON commenced site work on July 7, 1998.
DECON progressed through the month by completing excavations, installing pipelines and slurry filling the drainage
for Area "D" and "F". Many concrete footings and foundations have been encountered with an impact of delaying
the schedule. On July 31, 1998 DECON reopened the interceptor excavation in Area "C" and encountered a pocket
of liquid hydrocarbons. Work in the pit was halted and samples were taken. PES informed USEPA of the condition.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,
Mike McCoy :
Project Coordinator

ce: Gary Levin
Keith Howard
Bill Frizzeli



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

July 3, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.20

Dear Mr. Vesperman:

Levin-Richmond Terminal Corporation terminated the services of R. Bernt and Sons as the lead contractor for the
project on June 11, 1998. Bernt was retained to construct four interceptors at an off-site location. Levin selected
DECON Environmental Services, Inc. to perform all excavation work and sub-surface drainage for the site. In a letter
to USEPA dated June 17, 1998, PES Environmental, Inc. documented the selection of the new contractor,
modifications to the design plans and specifications and USEPA's decision to delay the resumption of construction
activities until July 1, 1998. On June 29, 1998, Levin selected R. Bernt and Sons to perform all of the concrete
surface work on the site. Also, on June 30, 1998 PES provided a written (binder) project update to USEPA
regarding the construction contractor, locomotive inspection pit, storm drain lines nd catch basin modifications,
landscaping at the North end of the Site, compaction specifications, off-site recycling of asphalt, relocation of
stockpile from the interceptor excavation, personnel and perivmeter air monitoring and the construction schedule.
On July 2, 1998, PES submitted analytical results of soil samples from the stockpile of spoils from the Area C
interceptor excavation to USEPA.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

/e

Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

c 402 Wright Avenue, Richmond, California 94804
PP Tel. (510) 232-4422 / Fax. (510) 236-0129

June 4, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.19

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. prepared and submitted a response to all verbal comments
to the Final Design that were received during the review period. The Final Design Report for the Upland Capping
Project was received from EPA on May 8, 1998. Levin Enterprises and Levin-Richmond Terminal provided evidence
of insurance and financial responsibility to EPA. A preconstruction meeting was held with PES Environmental and
R. Bernt and Sons (contractor) on May 15, 1998. On May 21, 1998 the site work was shut down by EPA during
the excavation of the first interceptor pit. A meeting was held with EPA on May 26, 1998 to determine the
requirements for restarting the project. New contractors were contacted to provide proposals for excavating and
capping the site.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.
Regards,

Mike McCoy
Project Coordinator

cc: Gary Levin
Keith Howard
Bill Frizzell



\\\ ] . s . s
AN I evin-Richmond Terminal Corporation
' b ';;l‘ 402 Wright Avenue, Richmond, California 94804
| A Tel. (510) 232-4422 / Fax. (510) 236-0129

May 7, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.18

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. prepared the DRAFT PRE FINAL/FINAL DESIGN AND
DRAFT HEALTH AND SAFETY PLAN. It was submitted to you on April 7, 1998 for review and approval. PES
Environmental prepared and submitted a project schedule to you on April 13, 1998. A meeting was held on May
4, 1998 to receive comments on the Final Design from regulatory agencies or other interested parties. In attendance
were; PES Environmental, Inc., A-N West, Inc., USEPA, the City of Richmond and Levin-Richmond Terminal
Corporation. PES Environmental is preparing a written response to all verbal comments to the Final Design that
were received during the review period.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.
Regards,

Mike McCoy

Project Coordinator

ce: Bill Benak
Keith Howard
Bill IFrizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (610) 232-4422 / Fax. (510) 236-0129

April 3, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.17

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. has prepared the DRAFT PRE FINAL/FINAL DESIGN
AND DRAFT HEALTH AND SAFETY PLAN. It will be submitted to you by April 7, 1998 for review and
approval.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

@m&ﬁ?ﬁ

Mike McCoy
Project Coordinator

cc: Bill Benak
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

March 3, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.16

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. has prepared the DRAFT PRE FINAL/FINAL DESIGN
AND DRAFT HEALTH AND SAFETY PLAN. It is currently under review by Levin and will be submitted to the
EPA later this month.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

AT

Mike McCoy
Project Coordinator

ce 13tll Benak
Keith Howard
Bill I'rizzel]
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\A Levin-Richmond Terminal Corporation
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5 5';"" 402 Wright Avenue, Richmond, California 94804
i =l Tel. (610) 232-4422 / Fax. (510) 236-0129

January 8, 1998

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.15

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. has prepared and distributed a response to agency and
regulatory group comments on the Preliminary Design from the meeting held on November 4, 1997. The draft
response was sent to EPA and additional comments were received from EPA. The final responses will me sent to

the agencies this week.

Winter site preparation of the dredging spoils pad was completed with approximately 4 inches of concrete as sub-
surface.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

£

Mike McCoy
Project Coordinator

e Bill Benak
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

¥ 402 Wright Avenue, Richmond, California 94804
| R Tel. (510) 232-4422 / Fax. (510) 236-0129

December 2, 1997

Mr. Dick Vesperman

EPA Projcct Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 14

Dcar Mr, Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. is preparing a response to agency and regulatory group
comments on the Preliminary Design from the meeting held on November 4, 1997. The response will be sent to
EPA, U.S. Fish & Wildlife, NOAA and DTSC.

Site preparation work outside of the boundary arca of the United Heckathom site is underway. Sub-surface drainage
piping and catch basins in the transition arca between the existing concrete and the dewatering pad have been
installed. A concrete surface will be completed this month.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

ZAETTT

Mike McCoy
Project Coordinator

cc: Bill Benak
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

W o 402 Wright Avenue, Richmond, California 94804
g X Tel. (510) 232-4422 / Fax. (510) 236-0129

November 6, 1997

Mr. Dick Vesperman

EPA Projcct Manager, Superfund Program
US Environmental Protection Agency

75 Hawthorne Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 13

Dcar Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. issuced the PRELIMINARY DESIGN SUBMITTAL on
October 3, 1997. 1t was also scnt to 25 reviewing regulatory agencics and interested partics for revicw. A site tour
and meeting with all of the intcrested revicwing partics for comment on the Prcliminary Design was held on
November 4, 1997, In addition to EPA, only U.S. Fish & Wildlife, NOAA and DTSC attended.

This submittal is madc to comply with paragraph 28 of the Consent Decree, written monthly progress rcports.

Rcgards,

Mikec McCoy
Project Coordinator

ces Bill Benak
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

Qctober 3, 1997

Mr. Dick Vesperman

EPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthome Strect

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Moenthly Progress Report No.12

Dcar Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. submitted the FINAL REMEDIAL DESIGN WORK
PLAN on September 24, 1997. The PRELIMINARY DESIGN SUBMITTAL is being issucd today. A mecting with
all of the reviewing regulatory agencies to comment on the Preliminary Design could be scheduled for cither October
21st. or 22nd. Please provide PES Environmental with a list of reviewing agencics so that a copy of the Prcliminary
Design may be forwarded to the appropriate parties in a timely manner.

This submittal is madc to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Rcgards,

/
Mike McCoy i

Projcct Coordinator

e B3ill Benak
Keith Howard
Bill Frizzell
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A_ Levin-Richmond Terminal Corporation

< 402 Wright Avenue, Richmond, California 94804
N Tel. (510) 232-4422 / Fax. (510) 236-0129

_..,.__:*,';'

Scptember 4, 1997

Mr. Dick Vesperman

EPA Projcct Manager, Superfund Program
US Environmental Protection Agency

75 Hawthome Strect

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.11

Dear Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. submittal of the DRAFT REMEDIAL DESIGN WORK
PLAN on July 1, 1997 received USEPA comments dated, August 20, 1997. The HEALTH AND SAFETY PLAN,
submitted on July 16, 1997 has not received comments or response from USEPA. Preliminary design engincering
work on the upland cap is underway.

This submittal is madc to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy 3

Project Coordinator

ce: Bill Benak
Keith Howard
Bill Frizzell
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Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

August 5, 1997

Mr. Dick Vesperman

FPA Project Manager, Superfund Program
US Environmental Protection Agency

75 Hawthome Street

San Francisco, CA 94105-3901

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No.10

Dcar Mr. Vesperman:

Levin's Supervising Contractor, PES Environmental, Inc. submitted the DRAFT REMEDIAL DESIGN WORK
PLAN on July 1, 1997 and the HEALTH AND SAFETY PLAN on July 16, 1997 for your approval. Limitcd soil
and asphalt sampling to complete the preliminary design for the capping project was undertaken on July 21, 1997.

Formal Authorization to Procced with work as set out in the Consent Decree and related documents was received
from the EPA on July 18, 1997.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy ’

Project Coordinator

cc; Bill Benak
Keith Howard
Bill Frizzell



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

June 13, 1997
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 9

Dear Mr. Lincoff:

Levin's Supervising Contractor, PES Environmental, Inc. continues with preliminary work on the deliverables under
the Levin Consent Decree. A meeting with EPA/PES/LRTC attending was held on May 8, 1997 to discuss
expediting the uplands capping project. Levin has not yet received the notice to procced from EPA.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy j

Project Coordinator

ce: Bill Benak
Keith Howard
Mir. Dick Vesperman
EPA Project Manager, Superfund Program
US Environmental Protection Agency
75 Hawthome Street
San Francisco, CA 94105-3901



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

June 13, 1997
Mr. Andy Lincoff
EPA Project Coordinator
LJ.S. Environmental Protection Agency
Region 1X
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathom Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 9

Dcar Mr. Lincoff:
Levin's Supervising Contractor, PES Environmental, lnc. continues with preliminary work on the deliverables under
the Levin Consent Decree. A meeting with EPA/PES/LRTC attending was held on May 8, 1997 to discuss

cxpediting the uplands capping project. Levin has not yet received the notice to procced from EPA.

This submittal is made to comply with paragraph 28 of thec Consent Decree, written monthly progress reports.

Rcgards,
ZAGEY)
Mike McCoy )(\3@

Project Coordinator

e 13ill Benak
Keith lloward
Mr. Dick Vesperman
EPA Project Manager, Superfund Program
US Environmental Protection Agency
75 Hawthorne Street
San Francisco, CA 94105-3901
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Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

May 2, 1997
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bldg. 201
Richimond, CA 94304

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 8

Dear Mr. Lincoff:
Waste Management, Inc, has decontaminated the dewatering pad, demobilized and vacated the site.

Levin's Supervising Contractor, PES Environmental, Inc has commenced preliminary work on the deliverables under
the Levin Consent Decree. PES submitted a letter to EPA on March 3, 1997 to provide a clarification on the
deliverable documentation for the Upland Cap Remedial Design / Remedial Action Plan, The dewatering pad used
for the Lauritzen Channel dredging project remains in place. PES has surveyed the pad and surrounding area of the
site and has prepared topographical maps for the preliminary design of the cap. Levin has not yet received the notice
to proceed from EPA.

LRTC wrote a letter dated, 4/18/97 to Mr. Dick Vesperman requesting a meeting with PESto discuss expediting the
schedule for implementation of the Upland remedy. At this time the meeting has not been scheduled.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

A
Mike McCoy
Project Coordinator

cc: Bill Benak
Keith Howard
Mr. Dick Vesperman
EPA Pruject Manager, Superfund Program
US Environmental Protection Agency
75 Hawthome Street
San Francisco, CA 94105-3901



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

April 3, 1997
Mr. Andy Lincoff
EPA Projcct Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 7

Dear Mr. Lincoft:

Dredging in the Lauritzen Channel was completed on March 19, 1997. Waste Management, Inc. has decontaminated
the dewatering pad and demobilization is expected to be completed this week. WMI is expected to complete placing
sand on the bottom of the Parr Canal and Lauritzen Channel by next week. WMI has completed the repairs of the
damaged berm adjacent to the Parr Canal.

Levin's Supervising Contractor, PES Environmental, Inc has commenced preliminary work on the deliverables under
the Levin Consent Decree. PES submitted a letter to EPA on March 3, 1997 to provide a clarification on the
deliverable documentation for the Upland Cap Remedial Design / Remedial Action Plan. The dewatering pad used
for the Lauritzen Channel dredging project remains in place. PES is surveying the pad and surrounding arca of the
site in order to prepare topographical maps for the preliminary design of the cap. Levin has not yet received the
notice to procced from EPA,

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy j

Project Coordinator

ce: Bill Benak
Keith Howard
Mr. Dick Vesperman
EPA Project Manager, Superfund Program
US Environmental Protection Agency
75 Hawthome Street
San Francisco, CA 94105-3901



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. {(510) 236-0129

January 6, 1997
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Rcgion IX
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 6

Dear Mr. Lincoff:

Levin continues working with Waste Management, Inc. regarding the on-site dredging project. Dredging in the
Lauritzen Channel is behind schedule and the silt curtain is installed, thus climinating the possibility of vesscl
operations at "B" Berth.

During the excavation of Parr Canal the asphalt berm adjacent to the canal and cssential to Levin's storm water run-
off design plan was damaged by WMI's contractors. We are told by WMI that Channcl Completion Report for Parr
Canal has not been approved by the EPA. Until Parr Canal is completed by WMI and approved by EPA the asphalt
berm remains in a damaged condition.

Preliminary work has commenced on the deliverables under the Levin Consent Decrec as the Levin work is to follow
Montrose's work. Levin has not yet received the notice to proceed from EPA.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy i

Projcct Coordinator

ce: Bill Benak
Keith [oward
Mr. Dick Vesperman
EPA Project Manager, Superfund Program
US Environinental Protection Agency
75 Hawthome Street
San Francisco, CA 94105-3901



Levin-Richmond Terminal Corporation

?5 402 Wright Avenue, Richmond, California 94804
, 2 Tel. (510) 232-4422 / Fax. (510) 236-0129

LRTC

December 2, 1996
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Strect, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 5

Dcar Mr. Lincoff:

Levin continues working with Waste Management, Inc. regarding the on-site dredging project. Dredging in the
Lauritzen Channel is behind schedule and the silt curtain is installed, thus climinating the possibility of vessel
opcrations at "B" Berth. We continue to be concerned over the completion of dredging being months behind
schedule with little improvement in the rate of dredging. In a meeting held November 7, 1996 with EPA, WM,
Montrosc and LRTC; WMI set forth a plan to raise the daily dredging volume from 1,000 to 3.800 tons per day.
LRTCS railroad car loading records show that since our meeting only an average of less than 10 cars per day, or less
than 1,000 tons pcr day were actually loaded.

A bathymetric survey of the dredging area in the Lauritzen Channel performed by PLS Surveys, Inc. on November
14, 1996 indicatcs that the dredged depths are much more shallow than called for in Appendix A of the Work Plan.
Furthcrmore, the arca that has been dredged does not include the extreme south eastern corner of the Channel
adjacent to the silt curtain and the dock line. We request that EPA direct WMI to complete this arca before
continuing on the remainder of the Channcl. Not only should the arca be dredged to remove contamination pursuant
to the Work Plan but, if for any reason work is suspended in the Channel, LRTC will remain without a working dock
at "B" berth unless the undredged area arc completed.

Section 6.3 of the Work Plan regarding the removal of barges and sunken debris calls for promptly cutting up and
recycling the (scrap metal) material. A barge and considerable debris have been sitting on the abandoned pilings and
ground arca located at the north end of the Lauritzen Channel for about two months. We understand that the barge
contains scdiments that need to be washed out and returned to the Channel prior to dredging at the head of the
Channel. We request that EPA dircct WMI to promptly rinse the barge of sediments and clear the material from our
property as specified in the Work Plan.

Preliminary work has commenced on the deliverables under the Levin Consent Decrec as the Levin work is to follow
Montrose's work. Levin has not yet received the notice to proceed from EPA.



This submittal is made to comply with paragraph 28 of the Consent Decrec, written monthly progress reports.

Rcgards,

Mike McCoy a

Project Coordinator

cc: Bill Benak
Keith Howard

Mr. Dick Vesperman

EPA Projcct Manager, Superfund Program
US Environmental Protcction Agency

75 Hawthome Street

San Francisco, CA 94105-3901



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. {510) 236-0129

November 5, 1996

Mr. Andy Lincoff

EPA Project Coordinator

U.S. Environmental Protection Agency
Region 1X

1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 4

Dear Mr. Lincoff:

Levin continues working with Waste Management, Inc. regarding the on-site dredging project. Dredging in the
Lauritzen Channel is behind schedule and the silt curtain is installed, thus eliminating the possibility of vessel
operations at "B" Berth. We continue to be concerned that the schedule has fallen behind and 1 have requested an
update on the latest survey of the Channel from Mr, Mark Calhoun at the Heckathorn Site office.

Preliminary work has commenced on the deliverables under the Levin Consent Decree as the Levin work is to follow
the Montrose work. Levin has not yet received the notice to proceed from EPA. We have selected PES
Environmental, Inc. of Novato, CA to perform the requirements of the Supervising Contractor.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.

Regards,

Mike McCoy i

Project Coordinator

cc: Bill Benak
Keith Howard



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (610) 232-4422 / Fax. (510) 236-0129

October 10, 1996
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 3

Dear Mr. Lincoff:

Levin continues working with Waste Management, Inc. regarding the on-site dredging project. Dredging in the
Lauritzen Channel is behind schedule and the silt curtain is installed, thus eliminating the possibility of vessel
operations at "B" Berth. We are concerned that the schedule has fallen behind to the extent that less than 20% of
the material has been removed from the Channel. The original schedule called for dredging to be completed before

the first of October.

It should also be noted that during the clean up of the Parr Canal, Waste Management reported oily substances
coming from the storm drain culvert at the head of the Canal. Apparently, this caused problems for mixing the
reagents on the dewatering pad, resulting in inconsistent weight and density for the material loaded into rail cars.

Work has not commenced on the deliverables under the Levin Consent Decree as the Levin work is to follow the
Montrose work and Levin has not yet received the notice to proceed from EPA. We have received bids from
engineering companies to perform the requirements of the Supervising Contractor.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress reports.
Regards,

Mike McCoy j

Project Coordinator

cc: Bill Benak
Keith Howard



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

September 6, 1996
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bldg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. 2

Dear Mr. Lincoff*

Levin is currently working with Waste Management, Inc. regarding the on-site dredging project.
Dredging in the Lauritzen Channel is behind schedule and the silt curtain is installed, thus eliminating
the possibility of vessel operations at "B" Berth.

Work has not commenced on the deliverables under the Levin Consent Decree as the Levin work
is to follow the Montrose work and Levin has not yet received the notice to proceed from EPA. We
have requested bids from engineering companies to perform the requirements of the Supervising
Contractor.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress
reports.

Regards
Mike McCoy %
Project Coordinator

cc: Bill Benak
Keith Howard



Levin-Richmond Terminal Corporation

402 Wright Avenue, Richmond, California 94804
Tel. (510) 232-4422 / Fax. (510) 236-0129

August 8, 1996
Mr. Andy Lincoff
EPA Project Coordinator
U.S. Environmental Protection Agency
Region IX
1337 South 46th. Street, Bidg. 201
Richmond, CA 94804

Re: United Heckathorn Superfund Site Consent Decree, Levin Group RD/RA
Monthly Progress Report No. |

Dear Mr. Lincoff:

Levin is currently working with Montrose's Contractor regarding the on-site dredging project and
excavation of the Parr Canal has commenced. Pursuant to the Levin Group Consent Decree, Levin
has made all payments for past cost due to EPA and to DTSC and has made the payment to NOAA
for natural resources damages. Levin has also caused to be recorded in the recorder's office for
Contra Costa County, Notice of Entry of the Consent Decree, notice of obligation to provide access
and the deed restrictions required by paragraph 27 of the Consent Decree.

Work has not commenced on the deliverables under the Levin Consent Decree as the Levin work
is to follow the Montrose work and Levin has not yet received the notice to proceed from EPA.

This submittal is made to comply with paragraph 28 of the Consent Decree, written monthly progress
reports.

Rezards;
Mike McCoy
Project Coordinator

cc: Bill Benak
Keith Howard



